

AWUTU SENYA DISTRICT ASSEMBLY

2014 ANNUAL PROGRESS REPORT

Compiled by:

**The DPCU
Awutu Senya District Assembly
Awutu Beraku**

February, 2015

INTRODUCTION

National Legislations such as the Local Government Act, Act 462 (1993) and the National Development Planning (Systems) Act, Act 480 (1994) and other supporting Regulations enjoins the Metropolitan, Municipal and District Assemblies (MMDAs) to provide quarterly and annual reports on progress of projects and programmes under execution in each MMDAs. In furtherance to this and in accordance to the provisions of Legislations mentioned above, the Awutu Senya District Assembly through the Planning Unit has compiled this annual report for projects/programmes under execution in the year 2014.

This annual report captures programmes and projects from Departments of the Assembly for the year under review.

Primary and secondary data was used to compile this report. Primary data was obtained through Monitoring and Inspections of projects. Secondary data was obtained from quarterly reports of departments of the Assembly and other reports from relevant units in the Assembly. The secondary data was analyzed to obtain the information captured in the report.

District Profile

The current Awutu Senya District Assembly has been split by LI 2025 of 6th February 2012 into Awutu Senya East Municipal and the Awutu Senya District Assemblies. It performs the functions conferred on District Assemblies by the Local Government Act, 1993, Act 462 and LI 2024 of February, 2012.

The Awutu Senya District is situated between latitudes 5°20'N and 5°42'N and longitudes 0°25'W and 0°37'W at the eastern part of the Central Region of Ghana. It is bordered by the Awutu Senya East Municipal and Ga South Municipal (in the Greater Accra Region) to the east; Effutu Municipal and the Gulf of Guinea to the south; the West Akim District to the north; Agona East and Birim South to the north-west, Agona West District to the west, and the Gomoa East separating the southern of the District from the main land.

Topography and Drainage

The topography of the district is characterized by isolated undulating highlands located around the Awutu area. The lowlands are found along the coastline of Senya area with isolated hills. The nature of the topography is directly related to the soil type. The highland and lowland area have loamy soils and clay soils respectively.

The drainage in the high areas is not intensive as compared to the lowland areas. The two major rivers namely Ayensu and Okrudu drain into the sea and cause flooding during the rainy season.

There are also streams that traverse the lowland plains stretching from Winneba to the Senya Coastal plains. The rivers along the coastal plains have the potentials to be exploited for

extensive vegetable cultivation during the dry season. This when exploited would provide employment opportunities for the people in the area and has potential to reduce poverty in the settler communities along the river.

Climate

The district experiences a five-month dry season starting from November to March during which period the dry North-East Trade winds dominate the area. The dry season is followed by a seven-month of rainy season which starts from April to October during which the moist south-west monsoon blow across the area. The rainfall figures of the district are quite low (40cm-50cm) along the coast but are higher towards the inland with the mean annual rainfall ranging between 50cm and 70cm.

The mean annual minimum and maximum temperatures of 22°C and 28°C coupled with the rainfall pattern favour the cultivation of many crops such as Pineapples, cassava, plantain, maize, yam, pawpaw, cocoa and oil palm, particularly, in the semi-deciduous forest areas. The coastal savannah is suitable for the cultivation of vegetables such as tomatoes, Okra, pepper, cabbage, garden eggs, onions, etc.

The high temperatures and dry conditions along the coast also favour salt mining from the ocean.

Vegetation

The vegetation of the district is made up of semi-deciduous forest and coastal savannah grassland. About 70% of the district is of semi-deciduous forest with cocoa and oil palm constituting the major crops cultivated. Forest is found in areas around Nyarkokwaa, Bontrase, Bawjiase and Osa-Krodua. The savannah grassland is found along the Southern Coastal areas of Senya and its environs.

The types of vegetation, to a large extent, influence the kinds of economic activities of the people. For example, the types of crops grown are closely related to the vegetation type found in the area; vegetables in the grassland area and cereals, roots, tubers and tree crops in the forest areas. This may explain the reason why the Presidential Special Initiative on Cassava for the production of industrial starched is located in the Bawjiase area; where cassava thrives very well in the semi-deciduous forest zone.

Soil Characteristics

The district is underlain by Birrimian rocks, which consist of granites and phyllites. The area is basically low-lying with protruding granitic rocks in some areas.

In the semi-deciduous forest zones, the soil type is mostly loamy soils which supports many plants and therefore suitable for arable farming. These crops include Pineapple, cassava, plantain, yam, maize, cocoa, cola-nuts, citrus and pawpaw.

Soils found in the Southern Zone are characterized by clay with high salinity and therefore do not support the cultivation of many plants. However, the vegetation in this zone supports grazing for animals such as cattle, sheep and goats. This zone therefore is conducive for livestock and large-scale production is yet to be exploited. The abundance of clay provides opportunities for pottery and ceramics activities.

DA Structure – No of DA Members, Sub-structures

The Awutu Senya District Assembly is made up of thirty-five (35) members comprising Twenty-Five (25) elected and eleven (11) appointed, one Member of Parliament and a District Chief Executive.

There are six (6) sub-district structures one of which is an urban council and five (5) area councils. Awutu Beraku is the administrative capital of the district. Other major settlements with population of 5000 or more are Senya Beraku, Bawjiase, and Bontrase.

Area of coverage (sq. km/miles)

The district covers an area of 402.93 square kilometres. In the 2000 Population & Housing Census, the Awutu Senya District had 213 settlements.

Population (Structure)

The population of the district (both Awutu Senya DA and Awutu Senya East Municipal) is 195,306 (the 2010 Population and Housing Census). The annual growth rate of the district is 3.1%. The ratio of male to female 1 to 1.1 and the population is basically youthful. The total urban population is 74.0%.

District Economy

Length of Roads: The major roads in the district are

- i) A portion of the Accra - Cape Coast (N1)
- ii) The Kasoa - Bawjiase road.
- iii) The Awutu – Bontrase road has been rehabilitated with funding from MiDA.
- iv) There are other feeder roads that link and facilitate movement of people in the district.

Industries:

There is a tremendous potential in the agro-processing sector (Pineapple, maize, vegetable and cassava processing) which is yet to receive the needed investment for the socio-economic development of the district. The private informal sector contribution is enormous. It employs a large percentage of the working population in the district. Agro processing (cassava dough, gari and corn dough) groups are being empowered through upgrading of skills in packaging of

produce by the Business Advisory Centre (BAC). Similar groups are being formed in the fishing communities. Metal work and fabrication industry is also being supported to provide employment for the people.

Estate development is one of the few areas when encouraged can employ people in the district. Hence the Assembly is collaborating with investors in this sector. Quarrying is an emerging industry in the district to support the construction industry.

Services: Information Communication Technology can be said to be a determining factor for accelerated development. Awutu Beraku, the district capital and most of the large communities such as Senya Beraku and Bawjiase enjoy the services of most of the networks including MTN, Espresso, Tigo, Vodaphone and Airtel. Few communities which have problems have been compiled and forwarded to the ministry of Local Government for action.

There is an FM station located in the district capital called Enyidado FM, a private radio station. However, the district is covered by many other radio stations transmitting mainly from Accra, Winneba and Kasoa.

There are few facilities located in the district that provide hotel and restaurant services. Senya Beraku, a coastal community has Fort of Good Hope; a historical monument is being operated by Ghana Tourist Board.

Financial Institutions: Presently, the District is served by the three (3) Rural banks located in Awutu Beraku, Senya Beraku and Bawjiase and many others located in nearby Kasoa. All the three resident banks are Rural and community Banks whilst a few microfinance institutions also operate in the district. The Senya Union Bank has been selected to implement a credit scheme under the Rural Enterprise Programme in the district.

Education

The Awutu Senya District Assembly has 73No. Pre-schools, 78No. Primary, 63No. Junior High and 3No. Public Senior High Schools. The enrolment figures are as follows:

Public Schools

Level	No. of Schools	Boys	Girls	Total Enrolment
Pre-School	73	3,324	3,409	6,806
Primary	78	10,984	10,744	21,806
JHS	63	5,350	5,196	10,609
Total		19,688	19,349	39,229

GES Annual Report 2012

Private Schools

Level	No. of Schools	Boys	Girls	Total Enrolment
Pre-School	218	4,447	4478	9,143
Primary	186	12,264	12,472	24922
JHS	112	3,418	3,455	6985
Total	516	20,129	20,405	41,050

GES Annual Report 2012

The above clearly indicate that over 50% of basic school children can be found at the primary level. This put extra pressure on the Assembly to provide the necessary infrastructure to ensure that all these pupils have access to education. The table also shows that more than 5,000 children complete JHS every year which calls for proper planning to ensure that majority of these are absorbed into the second cycle school or equipped with appropriate skills to earn good living.

Analysis of Health

There are four (4) public health centres located at Bawjiase, Senya Beraku, Awutu Beraku, and Bontrase. The eleven (11) Community-Based Health Planning Services (CHPS) zones exist in the district and they are located at Papase, Tawiakwa, Adawukwa, Ofadaa, Fianko, Bewuanum, Mayenda, Akrabong, Ahentia, Okwampa and Nfadwen. Most of these Zones however require the needed facilities to make them fully operational.

There are fifteen (15) privately owned health institutions in Awutu Senya District, (3) in Bontrase, four (4) in Awutu Beraku, six (6) in Bawjiase and two (2) in Senya. However, there is no District Hospital.

The sub-districts health centres provide medical care, communicable disease control, family planning, reproductive services, nutrition and post-natal services. Other community health services include; Environmental Health education, VCT for HIV/AIDS and adolescent health services. The rate of population growth in the district created the need for a District Hospital with all the modern facilities for effective health delivery system. Malaria continues to lead in the ten-top disease chart for all the past few years.

Assembly's Strategic Direction 2014-2016

Within the Medium Term, the Assembly seeks to significantly improve upon the quality of life of all persons irrespective of their race, sex, or any other consideration. This is to be achieved with the support and collaboration of all departments, agencies, individuals and the substructures of the District Assembly in a co-ordinated manner for the achievement of a holistic development for the District and its people. In line with this, the Assembly would seek to improve on:

- Human Resource planning and development through the expansion of education infrastructure at all levels by 15%;

- Service delivery;
- Support for production and productive activity through increased entrepreneurial skills among 20 identified groups in the district;
- Rule of law, peace, safety and security by upgrading two Police Post to District Police Stations and upgrade the Magistrate Court to a Circuit Court;
- Participation, reward and enhancement of human value.
- Health care delivery through the provision of additional five CHPS compounds at vantage locations
- Revenue mobilization by 25% through the involvement of all stakeholders especially, private entities and sub-structures of the Assembly

CHALLENGES

The District Assembly as a whole and the District Planning Co-ordinating Unit face some challenges in the implementation of its projects during the period under review. These challenges affected the effective implementation of projects and programmes undertaken by the Assembly during the period. Some of these challenges are as follows


- Irregular releases of funds from all sources earmarked to fund projects/programmes implemented by the Assembly during the period under review
- Irregular monitoring and inspection of projects/programmes as a result of unavailability of funds.
- Difficulty in obtaining data from some Departments of the Assembly
- Lackadaisical attitude of some contractors towards projects execution

SUMMARY OF PERFORMANCE

In midst of various challenges and difficulties ranging from social, geographical to economic, the District Assembly still manage to chalk some successes in the implementation of projects outlined in its Annual Action Plan and Budget for 2014. The chief challenge was financial and specific with the erratic nature of funds sourced for the implementation of the projects and programmes. District Assembly Common Fund (DACF), District Development Facility (DDF) were the main sources of funds but their releases were not forthcoming.

STATUS OF PROJECTS

The District executed a lot of projects and programmes during the planning year 2015. About 98 projects and programmes were implemented by the various departments and units of the District Assembly. Out of the 98 projects, over 50 percent have been completed and remaining is on-going. The diagram below give a clear picture of the status of the 98 projects that were undertaken during the year under review:



ANNUAL PROGRESS REPORT, 2014

S #	Project Description	Sector	Location	Contractor/ Consultant	Project Cost	Revised Cost	Source of Funds	Project Date		Expenditure to Date	Status %
								Start	End		
1	Construct Dining Hall for Senya Senior High School	Education	Senya Beraku	M/s AYIWASA Co. Ltd, Nima, Accra	90,000.00	148,585.00	DDF	4/30/2013	8/29/2013	53,101.00	100% complete
2	School feeding	Education	District wide					1-Jan-14	31-Dec-14	8,114.50	100% complete
3	Construct 10-unit classroom pavilion with ancillary facilities for Bawjiase Senior High School	Education	Bawjiase	M/s Amoh Mensah Co. Ltd Agona Swedru	219,106.65	219,106.65	DDF	5/23/2013	9/23/2013	100,865.99	100% complete
4	Completion of 3-unit classroom block with ancillary facilities	Education	Bontrase	M/s DOLAD Const. Works Ltd Mankessim	80,000.00	79,698.15	DDF	4/30/2013	8/29/2013	42,173.79	100% complete
5	Const. of ICT block-DACF	Education	Senya	Modern Const. Co Ltd	38,800.00	38,800.00	DACF	3/10/007		16,862.05	80% complete
6	Completion of 3-unit classroom block for Adawukwa R/C JHS	Education	Adawukwa	Community Force Account	21,000.00	21,000.00	CBRDP/DDF				Plastering, doors, windows,

7	Construction Of 787 sq.m of reinforced concrete floor slab at the forecourt of the RTF Centre	Economic	Awutu Beraku	M/s Dabude Construction Ltd	84,480.02			DACF	6/15/2014	9/2/2014	0	100% complete
8	Repairs and maintenance of Grader	Economic	District wide					DACF			25,000.00	100% complete
9	Accounting software	Administration	Awutu Beraku					DACF	1-Jan-14	31-Dec-14	14,300.00	100% complete
10	Construct 1No. 3 Storey Community Day SHS	Education	Bawjiase									
11	Construction of 3No. 6 seater institutional KVIP Latrine with hand washing facilities	Education	Bawjiase R/C, Akuffokrodu D/A & Ofadaa D/A JHS	Fredmaf Limited	105,287.10	105,287.10		IDA/CWS A				100% complete
9	Construction of 1No. 12 & 1No. 6-seaters institutional KVIP Latrine with hand washing facilities	Education & Health	Senya HC and Mfafo D/A Primary	Nicatta Enterprise	103,239.86	103,239.86		IDA				100% complete
10	Construction of CHPS Compound	Health	Fianko	Community Force Account				Plan Ghana				45%

11	Construction of office block for Jei Krodua Area Council	Administration	Jei Krodua	Community Force Account	55,000.00		DDF			55,000.00	80%
12	Support to GES Activities	Education	District wide	Direct DA Implementation	10,000.00		DACF	1-Jan-14	31-Dec-14		On-going
13	Construction of 3-storey office complex (including consultancy)	Administration	Awutu Beraku	Proko Limited	1,202,596.00		DACF	January, 2011		10,000.00	44%
14	Support waste management in the District	Sanitation	District wide	Direct DA Implementation	50,000.00		DACF	1-Jan-14	31-Dec-14		On-going
15	Support Malaria Control Prog (ITN use)	Health	District wide	Direct DA Implementation	5,536.00		DACF	1-Jan-14	31-Dec-14		On-going
16	Support Cholera Control Prog	Health	District wide	Direct DA Implementation			DACF	1-Jan-14	31-Dec-14	826.00	100%
17	Support dist (DRI on HIV and AIDS)	Health	District wide		5,536.00		DACF	1-Jan-14	31-Dec-14		On-going
18	Support to GHS Activities	Health			10,000.00		DACF	1-Jan-14	31-Dec-14		on-going
19	Extend power to 58 Communities	Economic			10,000.00		DACF	1-Jan-14	31-Dec-14	2,254.00	58 c'ties hooked
20	Counterpart fund (REP)				20,000.00		DACF	1-Jan-14	31-Dec-14		on-going
21	Operation and Maintenance	Administration	District wide	Direct DA Implementation	40,000.00		DACF	1-Jan-14	31-Dec-14		on-going

22	Allocation of contingency and bulk purchase	Administration	District wide	Direct DA Implementation	100,048.00		DACF	1-Jan-14	31-Dec-14	13,446.79	on-going
23	Preparation of MTDP	Administration	District wide	Direct DA Implementation	15,000.00		DACF	1-Jan-14	31-Dec-14	2,000.00	on-going
24	Construction of Metal Barrier	Administration	District wide	Direct DA Implementation			DACF	1-Jan-14	31-Dec-14	1,440.00	100%
25	Construction of culvert	Administration	District wide	Direct DA Implementation			DACF	1-Jan-14	31-Dec-14	2,000.00	100% complete
26	Preparation of Annual Budgets	Administration	District wide	Direct DA Implementation	15,001.00		DACF	1-Jan-14	31-Dec-14	6450.00	100% complete
27	Stationery for office activities	Administration	District wide	Direct DA Implementation			DACF	1-Jan-14	31-Dec-14	2950.95	100% complete
28	Acquisition and Demarcate Assembly lands	Administration	District wide	Direct DA Implementation	30,143.00		DACF	1-Jan-14	31-Dec-14		on-going
29	Purchase of 1No. Office vehicle 4*4 Pick-up	Administration	Awutu Beraku	Direct DA Implementation			DACF	1-Jan-14	31-Dec-14	92700.00	100% complete
30	Repairs of 1No. Cesspool Emptyer	Administration	Awutu Beraku	Direct DA Implementation			DACF	1-Jan-14	31-Dec-14	3000.00	100% complete
31	Security activities	Administration	District wide	Direct DA Implementation			DACF	1-Jan-14	31-Dec-14	12895.00	100% complete

32	across the district	Administration	District capital	Direct DA Implementation	30,000.00				1-Jan-14	31-Dec-14	47,066.00	On-going
33	Maintenance of office vehicle	Administration	District capital	Direct DA Implementation					1-Jan-14	31-Dec-14	1,770.00	100% complete
34	Support capacity building programme at the Assembly level	Administration	District wide		10,000.00				1-Jan-14	31-Dec-14	10,910.00	On-going
35	Provide support for Monitoring & Evaluation	Administration	District wide	Direct DA Implementation	20,000.00				1-Jan-14	31-Dec-14	18,874.00	
36	Construction of 6-unit classroom block with ancillary facilities (CBRDP-Counterpart)	Education	Obrachire	Majak Associates Ltd	10,639.02				1-Jan-14	31-Dec-14	7,768.40	98%
37	Rehabilitation of Obrachire SHS	Education	Obrachire						1-Jan-14	31-Dec-14	44,398.83	100%
38	Construction of 3-unit classroom block with ancillary facilities (CBRDP-	Education	Olotom	Majak Associates Ltd	5,976.75				1-Jan-14	31-Dec-14	3,796.75	98%

51	Construction of 3-storey office complex for GES	Education	Awutu Beraku	M/S JEPHI	540,000.00		USAID	1-Jan-14	31-Dec-14	60,000.00	90%
52	Construction of 1No. 6-unit classroom blocks with ancillary facilities	Education	Obodakaba D/A Primary	Adusama Limited	170,000.00		GETFund	1-Jan-14	31-Dec-14		95%
53	Construction of 1No. 6-unit classroom blocks with ancillary facilities	Education	Mayenda D/A Primary	Adusei Ent. Limited	178,000.00		GETFund	1-Jan-14	31-Dec-14		48%
54	Construction of 1No. 6-unit classroom blocks with ancillary facilities	Education	Kofi Ansah D/A Primary	Kajjet Const.	140,000.00		GETFund	1-Jan-14	31-Dec-14		45%
55	Const. of 1 No. 6 Unit Classroom Block -SUTP	Education	AME Zion Primary Senya	Excellent Builders Co. Ltd	74,900.00		GETFund	9/4/2007			48%
56	Fund the Revenue Improvement Action of the District	Administration	Districtwide	Direct Implementation	7,350.00		IGF	1-Jan-14	31-Dec-14		83.30%
Ghana Education Service											
57	Train 90No. Primary teachers	Education	District wide	Direct Implementation	4,200.00		DFID	1-Jan-14	31-Dec-14	4,200.00	100%

58	Support for Mock examination	Education	District wide	Direct Implementation			DACF	1-Jan-14	31-Dec-14	2,000.00	100%
59	Monitor 20No. Pre schools	Education	District wide	Direct Implementation	400		DFID	1-Jan-14	31-Dec-14	400	100%
60	Guidance & counselling Service Provided to 20No. Schools	Education	District wide	Direct Implementation	400		DFID	1-Jan-14	31-Dec-14	400	100%
61	Train 79No. JHS Maths teachers	Education	District wide	Direct Implementation	5,445.00		DFID	1-Jan-14	31-Dec-14	5,445.00	100%
62	Independence Day celebration	Education	District wide	Direct Implementation			DACF	1-Jan-14	31-Dec-14	5,000.00	100%
63	Monitor 20No.Schools Health Education Programme	Education	District wide	Direct Implementation	400		DFID	1-Jan-14	31-Dec-14	400	100%
64	monitoring 25 schools' audit	Education	District wide	Direct Implementation	1,525.00		DFID	1-Jan-14	31-Dec-14	1,525.00	100%
65	Orientation for newly trained teachers	Education	District wide	Direct Implementation			DACF			2,050.00	100%
66	Train 82No. Headteachers	Education	District wide	Direct Implementation	350		GOG	1-Jan-14	31-Dec-14	350	100%
DEPT OF AGRICULTURE											

67	Establish 10 field demonstrations to enhance the adoption of improved technologies on maize by September 2013	Agriculture	District wide	Direct Implementation				1-Jan-14	31-Dec-14			
68	Organize monthly/quarterly review meetings with stake holders on field trials and demonstration by December 2013	Agriculture	District wide	Direct Implementation				1-Jan-14	31-Dec-14			On-going
69	Organize national farmers day celebration at the district level December 2013	Agriculture	District wide	Direct Implementation				1-Jan-14	31-Dec-14	17,200.00		100%
70	Conduct Field work supervision and planning and coordination by District Director of Agriculture by December	Agriculture	District wide	Direct Implementation				1-Jan-14	31-Dec-14			100%

2013		ENVIRONMENTAL HEALTH & SANITATION UNIT										
71	Acquisition of final disposal sites	Bawjiase and Senya						DACF	1-Jan-14	31-Dec-14	10,910.19	
72	Acquisition of 2No. communal refuse containers	District wide						DACF	1-Jan-14	31-Dec-14		
73	Acquisition of Sanitary tools.	Awutu						DACF	1-Jan-14	31-Dec-14	2,950.00	
74	Education and enforcement of Environmental sanitation bye-laws.	District wide							1-Jan-14	31-Dec-14		100%
75	Institute house to house refuse collection.	District wide					Direct Implementation		1-Jan-14	31-Dec-14		On-going
76	Promote (education & enforcement) the construction of household latrines.	District wide					Direct Implementation		1-Jan-14	31-Dec-14		On-going
77	Enforce ban on the use and construction of pan latrines within the District.	District wide					Direct Implementation		1-Jan-14	31-Dec-14		On-going

78	Encourage public-private partnership in public toilet construction	Sanitation	District wide	Direct Implementation			1-Jan-14	31-Dec-14		On-going
79	Intensify house to house inspection and education	Sanitation	District wide	Direct Implementation		3,000.00	1-Jan-14	31-Dec-14	IGF	
80	Acquisition of office logistics (laptop and desktop computers, cabinet, printers, office furniture)		District wide	Direct Implementation		15,000.00	1-Jan-14	31-Dec-14	DACF	550.00
81	Organise regular clean-up exercise in communities	Sanitation	District wide	Direct Implementation			1-Jan-14	31-Dec-14	IGF	100%
82	Training of officers in the use of CLTS as an approach to behavioural change in the community.	Sanitation	District wide	Direct Implementation			1-Jan-14	31-Dec-14	IDA	-
83	Mass registration of food vendors in the District	Sanitation	District wide	Direct Implementation			1-Jan-14	31-Dec-14	IGF	On-going
DEPT OF COMMUNITY DEVELOPMENT & SOCIAL WELFARE										
84	Strengthen M&E capacity and coordination at	Social	District wide	Direct Implementation			1-Jan-14	31-Dec-14		100%

91	Promote culture & tourism through festivals and other celebrations	Social	District wide	Direct Implementation		1200.0		1-Jan-14	31-Dec-14		On-going
HEALTH											
92	Strengthen adolescent health services	Health	District wide	Direct Implementation		22,420.00		1-Jan-14	31-Dec-14		On-going
93	Strengthen infection prevention practices	Health	District wide	Direct Implementation		15,530.00		1-Jan-14	31-Dec-14		On-going
94	Improve child health indicators	Health	District wide	Direct Implementation		47,490.00		1-Jan-14	31-Dec-14		On-going
95	Improve IPT3 coverage	Health	District wide	Direct Implementation		11,900.00		1-Jan-14	31-Dec-14		On-going
96	Scale up CHPS service delivery points	Health	District wide	Direct Implementation		6,200.00		1-Jan-14	31-Dec-14		On-going
97	Strengthen surveillance system	Health	District wide	Direct Implementation		10,600.00		1-Jan-14	31-Dec-14		On-going
NADMO											
98	Report on Public Education on flooding, domestic fire and cholera	Social	District wide	Direct Implementation				1-Jan-14	31-Dec-14		On-going